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INTER-AGENCY MANAGEMENT INTEGRATION TEAM
.......................... .....................................................................,

October 26; 2004

Tri-Party Agreement Change Request M-016-04-08

Tri-Party Agreement Change Request M-016-04-08, Establish Tri-Party Agreement Interim Milestone
M-016-26B to Begin Treatability Test at the 100-KR-4 Operable Unit, was approved. The signed Tri-Party
Agreement change package attached.



Change Plumber_ Federal Facility Agreement and Consent Order 	 _..	 ..., Date:..,_.

Change Control Form
Do not use blue ink. Type or print using black ink. 	 10-26-2004M-16-04-08

Originator: L. E. Gadbois Phone:. (509) 376-9884

Class of Change:
[ j - Signatories	 [ X] II - Executive Manager 	 [ ] III - Project Manager

Change Title:

Establish Hanford Federal Facility Agreement and Consent Order (T ri-Party Agreement) Interim Milestone M-016-28B to begin
treatability test at the 100-KR-4 Operable Unit
Description/Justification of Change:

The DOE and EPA have agreed to conduct a treatabili ty test for groundwater contaminated with hexavalent chromium at the
100-KR-4 operable unit. This will be conducted in accord with a treatability test plan approved by EPA. Specifics of the
treatability ' test will be contained in the test plan, but it is an ticipated that at least one extraction and injection well will be used,
calcium polysulfide with be the test chemical, and the test will take approximately 18-36 months, however the test will be evaluated
frequently during this period. The test may be terminated early if the treatability test objectives are reached. If evaluation or
testing reveals a significant geology or chemistry- issue regarding the implementation of this technology at the 1004C Area, then 1)
this milestone will be cancelled, and 2) DOE and EPA will re-evaluate the test and develop a path forward. The treatability test
will be evaluated relative to the cleanup st andards established in the existing CERCLA ROD and other crite ria deemed appropriate
by DOE and EPA.

Interim milestone M-016-28B. is established by approval of this Tri-Party Agreement Change Request and is defined below:

Milestone Description Date

M-016-28B

Initiate In-field Treatability Test Using Calcium Polysulfide at 100-KR-4.

Test will be in accord with a trea tability test plan approved by EPA.
07/01/2005

Impact of Change:
Administrative action required to incorporate this change into Appendix D of the Tri-Party Agreement.
Affected Documents:
The Hartford Federal Faci lity Agreement and Consent Order, as amended.
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